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__ Progress Report #35—February 4, 2008
’ Work Completed January 17-30 2008

o Completed solidifying excavated soil and sediment at Staging Area 5S.

¢ Completed placing backfill and erosion control stone on the west bank of the Kalamazoo River
near the Plainwell Dam.

e Completed record survey activities associated with the water control structure, cofferdam, and
post-excavation activities in removal areas.

e Completed a boundary record survey of Consumers Power Co. property located between Miller
Road and the Kalamazoo River.

« Completed identification and marking of all utilities in all removal areas.

¢ Began the construction of an access road between Miller Road and the Kalamazoo River.

e Began clearing and grubbing activities at Removal Areas 11A and 12A.

** AII values are unoffmal estimated quantltles subject to reV|5|on/ver|f|cat|on

Work Planned: January 31-February 13, 2008

o Continue construction of access roads into Removal Areas 9A through 13A.
¢ Continue clearing and grubbing activities at Removal Areas 9A through 13A.
o Begin construction activities associated with Staging Area 4N.
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Removal Progress

The Removal Progress graphs will be on hiatus until removal activities
commence in March.

Notes:
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The Removal Progress graphs will be on hiatus until removal activities

commence in March.
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Health & Safety Update
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e 2 Loss Prevention Observations (LPOs) were completed during this period.
A total of 108 LPOs have been completed for the project to date.

Weather Summary

e Work activities were canceled on January 30" due to blowing snow, ice and freezing

temperatures.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:

Testing Performed this Week? No X Yes []
Exceedances? N/A [X] No [[] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 40,000 gallons

Testing Performed this Week? No ] Yes [X
Exceedances? N/A[ ] No [X] Yes [] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No X Yes[], in
Cleanup Standard Achieved? N/ADJ Yes[] No[] If no, explain:

Issues Encountered/Solutions Advanced

¢ None.
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Equipment on Site
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guipment

Komatsu PC-300 Excévatbr

Komatsu PC-300 HD Long Reach

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere JD-450 Dozer

John Deere JD-700 Dozer

Komatsu D37 Dozer

Komatsu D61 Dozer

Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)

American 80-ton Crane (King)

2,000 Gallon Water Truck

Smooth Drum Roller

John Deere Skidsteer

Vermeer Chipper

Dalalal

)l

RN NG VTR RN Y

Komatsu 400 Articulating Dump Truck
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Personnel, Regulatory Staff, and Visitors on Site
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Jim Saric/lUSEPA

Michael Berkoff/lUSEPA

Mike Ribordy/USEPA OSC

Craig Thomas/USEPA

Paul Bucholtz/MDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

John Lerg/MDNR

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

Steve Garbaciak/ARCADIS BBL

Adam Chwalibog/ARCADIS BBL

Eric Hritsuk/ ARCADIS BBL

Rich Price/ARCADIS BBLES

Matt Bowman/ARCADIS BBLES

EJ Suardini/ARCADIS BBLES

Mike Kohagen/ARCADIS BBLES

Michelle Rumler/ARCADIS BBL

Joe Willoughby/ARCADIS BBLES

Ben Lawrence/ARCADIS BBLES

Nick Harmer/ARCADIS BBL

Other Subcontractors (Specify)
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Photos from Reporting Period #35

Backfill and post-excavation activities downstream of the Constructing an access road between Miller Road and the
Phase 1 cofferdam on the west bank of the West Channel. . Kalamazoo River.

Clearing activities in Removal Area 11A. Clearing and grubbing activities in Removal Area 11A.
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Targeted Removal Areas—Former Plainwell Inpoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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